DRS/DSS INTRANET LETTERS

FOR

23 SIGOURNEY STREKF
HARTFORD, CT

2003 NEWSLETTERS

(ISSUES # 32 THRU #41)
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TO: IMstnbunon 1o DRS & D&SS Employecs
FROM: 1Donma Baisley, DPW-IFaeilities Managpcment
DATEL: January 14, 2003

RE: 23 Sizourney Strect-Pragress Report

DRS/DSS Intraner Issue #32

This is 1ssue 32 for the =23 Sigourney Street-rogress Report™. It is forwarded 10 DRS
and 1355 for distribution on the Agency Intranet in vrder to keep employees informed.
‘The next issue is anticipated for the first week in February, 2003, Please note that this
Lssue #32 has three (3) attachuments as tollows:
-Floor 17 showing exterior areas completed; arcas 1-5 partially complete.
-Floor |8 showing exterior areas completed; areas 1-5 partially complete.
-Floor 19 cxterior work completed [00%; sheetrock mstallaiion commences
ts13:03.

1. Bestrooms
The work has been bid and funding has been regucsted. Awaiting approval.

2. {arpeting 18" Floor in areas where perimeter carpet was removed.
‘The work was bid and funding has been requested. Awaiting approval,

X Departmend of Public Headth — Tnfo Line (861)-309-7740)
The Inlo Line continues o be available to cmplioyees.

4. Constrnction Activity
Exterior construction aclividy has been shut down until Spring of 2003
Exterior perimeter repairs for the 19 floor were completed. Floors 17,
18 were completed excepi for the five (3) arcas shown on the attached
print. Sheetrock will not be re-installed in arcas 1-5 on 17 until the exlerior
work s compteted in the Spring of 2003

Periodic moenitering of 17, 18 and 19 alter rains or heavy snows or snow melts has
heen vecurring and will continue threugh the winter with prompt action to be
taken should there be any waler infiliration.

Also attached is a print shuwing the tentative schedule {subject to change)

for the instailation ot interior shectrock on the 197 Moor,  The schedule calls for
interior work to commenee Monday, January 13", after hours, using procedures
reviewed hy our environmental consultant and reviewed with the construction
team, Steve Bobola, ol DPW Project Management, is supervising this activity
and is in daily contact with the DIRS business ollice. 1n um, the DRS business
office is notilying amplovees, 4s appropnale, of activities scheduled to occur.

A planned schedule for the 17" floor will be distributed 1o the DRS business
office and published in lssue #33 the st week of 'ebruary.
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As a precaation. a follow-up inspection of the wall cavities behind the new
sheetrock will be scheduled for late Spring, 20005,

5, __ HVAC Project for Centrol of Static Pressure
Work has been completed.
Instnbuton Li iy g L e L e

P. Dxlah 1W M. Beverra. A, Nichols, ). Brown, G. Faraci, W, Ponticelll, 5. ngal~1,
DPFW w e e o
K. Mecearielly, K. Tictjen, b Cohen, M. Halle- Tunxas
K Pedevillanao, Thibﬁ:fiedu . Fursa, A, % T. Lawson-DLILS
AL NHarndy, M. Barrett, &, Star L}W"xkl T. A, Palmer-DS5
Dr. ‘:«tnl)( AL Bracker, I"u:‘i{l" Td]'.lL L. Benfise-UICONN Lealth Center
|

R. Path, J. Picrke, DD, Heckler-CONN-OSIA
€. Welih, M. Fiddgsner, T %1 Touis-DPH
. Wiio, I, Gansr, M. Johnson-N1OS1(

1. umt‘éll <. Arena-Fnviromed
M. Winkter, A&R Emmployces Linion
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TO: Distribution lo DRS & DSS Emplovees
FROM: [onng Baisley, DPW-Facilitics Management
DATEL: February 18, 2003
RE: 25 Sipourncy Street-Progress Report
DRS/DSK Intranet Isue #33
This 1s [ssue 33 for the 25 Sigoumey Street-Progress Report”™. It is forwarded 10 DRS

and DSS {or distribution on the Agency Intranet in order to keep employees informed.
The next issuc is anticipated for late March, 2003, Pleasc notc that this Issue 433 has a
diagram attached showing the 17 floor sheetrock schedule. The DRS business office
has been recciving daily updates and, 10 lumn, daily updates arc distributed as approprniate
by DRS.

-

Resirooms
The work has been bid and fundmg has been requested. Awaiting funds.

Carpeting 13" Floor in arcas where perimeter carpet was removed.
The work was bid aned funding has been requested. Awaiting funds.

Department of Public Health — Tnfo Line (860-509-7740}
The Info 1.ine continues o be available to employees.

Construetion Activity
Lxterior construction aclivily has been shut down vntil Spring of 2003,
Interior sheetrock has been completed on the 19 floor and two offices

that served as “test areas™ have been restored and will be nccupied.

Interior sheetrock 18 in progress alter hours on the 17" floor and the daily
schedule is distributed Lo the DRS business office, who notifies employees as
appropriate,

Periodic monitoring ol 17, 18 and 19 after rains or heavy snows or snow mclts has
occurred and will continue through the winter with prompl achion to be

taken should there be any waler infiltration.

Steve Bobola, of DPW Project Management, is supervising the shect rock and
inspection activity and keops the DRS business office informed on a daily basis.

VAL Project for Conirol of Siatic Pressure

Work has been completed.
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6. NIOQSH Visit Farly March, 2003
NIOSH is preparing for the next phase of their study and plans to be at 25
Sigourney Street from March 9 —March 14, 2003, Some sampling and
lurther investigative work will be conducied. More detailed information will be
distributed by NIOSH through your agency.

7. Change in Property Manapcrs
Elfcetive March 3, 2003, Tunxis will be intreducing a new property manger
lo the site, 1Yavid Bell. Karen Tietjen will train David and will be assuming a new
position with Tunxis Management. All other Tunxis stafl’ will remain the
SAITIC.

Instnbulion List:
P. Delahunty, M. Becerra, A, Nichols, I. Brown, G. Faraci, W. Ponticelly, 5. Bobala,
DMw
E. Meecaricllo, K. Ticyen, L. Cohen, M. Halle-Tunxis
K. Pedevillano, M. Thibedeau, K. Forsa, A Alling, 1. Lawson-DIRS
A. Hardy, M. Barreu, M. Starkowski, T. A. Palmer-1355
Dr. Storey, A, Bracker, M. Trape, 1.. Benaise-UCONN Health Center
R. Pale, J. Pierce. I Hecklor-CONN-OSHA
. Webb, M. Fleissner, T, 5t.Louis-DPH
C. Rao, ). Ganser, M. Johnson-N1OSH
B. Barry, FH&FE
L. Cannon, 8. Arcna-Enviromed
M. Winkler, A&R Employees Union
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T Distribution to DRS & &S Employces
FROM: Donna Baisley, DPW-1-acilities Management
DATE: April 28, 2003

RE: 25 Sigouraey Street-Progress Report

DRE/DSS Frntranet Issae #34

This is Jssue 34 [or the “23 Sigoumey Strect-Progress Report™. It is forwarded to DRS
and DSS for distribution on the Agency Iniranet in order Lo keep employees informed.
The next issue is anticipated for late May, 2003, The DRS/DSS business office receives
daily updates and, in turn, daily updates are distributed as appropriate o employees.

1.

Restrooms Remediation

Funding was sccured and work afler hours commenced on Good Friday,

April 19, 2003 and will continuc aftcr hours through May 15, 2003

Restrooms arc re-opened Tor the work day, Notihication dated 4/14/03 was
distributed {o the DRS and DSS business offices [or distribution as appropriate.

Carpeting 18" Floor in arcas where perimetler carpet was removed.

Funding was sccured. We will install carpet alicr the interior sheetrock has
been remediated. A separale notice with the anticipated schedule will be
published.

Construction Activity

Construction activities are taking place on various sides and levels of the building.
A schedule of construction activities and where work Is taking place is submitied
to ageney representatives on a daily basis for their distribution as appropriate.

Rool Project

This project was bid.  Awaiting bord funds.

NIOSH Consultant Visit Early March, 2003

The NIOSEH consultant conducted this phase of their study. Any further
inlormation will be disinbuted by NIOSH through your agency.

Distribution List: P
I'. Delahunty, M. Becera, A. th-::ls I Bmy.rn W. Ponticelli, S. Bnbaja._, 1PW

K.
K.
A

Meccariclle, K. Tietjen, D. Béll, M. Halle-Tunxis  ;
Pedeviiland, M. Thibedcau, K. Forda, A. mn’ngJ Lawson-DRS
Hardy, M. Barrett, M. ﬂm&-’kgwskl 1. A. Palmar-DSS

Dr. Storéy., A. Bracker, M. Trapc L. Berfaise-UCONN Jiealth Center

K.
C.
C.

B.

Pala, J. Picres. 1. Heckler- &UNN -OSHA
Webb, M. Fleissner, T. St*Louis-DPH
Raa, 1. Ganser, M. Johnson-N1O511
Barry, EH&E:

I.. Cannon, S. Arena- Enviromed

M.

Winkler, A&R Employees Union



TO: Kelli Pedevillano, Department of Revenue Scrvices
1. A Palmer, Department of Sowal Scrvices

FROM: IDonna Baisley, Department of Public Works
DATE: Aprl L1, 2003
RE: Restroom Remediatdon to Commence

Giood Friday, April 18" (Siatc Holiday)
Remainder of work will oceur After ] lours During Week
From 5:30pm through Midnight {Approximately 4 weeks to complete)

Please notify your emplovees as appropriate regarding the following:

As discussed carlicr today, funds have been approved lor the rcstmum remediation which
i scheduled 10 commence on a State Holiday, Good Friday, April 18% at 800 in the
morning. A prolessional remediation company has been contracted along with a
professional environmental firm to ohserve containment procedurcs and monitor during
removal of sheet rock. 1t is expected (hal containmenl will be installed on Friday,
removal of alfected wall areas will oceur on Friday, April 18 and Saturday, Apeil 19,

Restrooms will be open for Monday, April 21¥; however, the taping and painting of the
sheet rock will not be complete. Taping and painting will oceur after 5:30 pm through
midnight during the week. [t may take up Lo four (4) weeks to complete the taping and
painting. DRS and DSS agency liaisons will be updated daily regarding the evening
activitics.

if art employee should be required to come in on April 18" or 19°, the 5™ floor
resirooms will be open for use.

In most cascs arcas identified for remediation are 4'x4° sections primanly under or
around sinks or urinals. Areas were identified by DPW boroscope and an inspection
conducted by the NIOSH consultant.

Restrooms that huve work occwrring in them are as follows:

Floor Ladics Mens
19 X X
I8 X X
17 X X
16 X NOTIING
12 X X
11 X X
10 NOTIUNG X
q WOTHING X
8 X X
K NOTIUNG X
6 WNOTHING X

Distribution via o mail w: DPW-Delabunry, Bocerma, Nichols Brown Ponticelli obala:

Tunxig-Tictjen Meccaniello, Bell,DRS-Thibedeaw Vorsa, Alling Tawson; I55-1lardy.

Srarkovwuski Barrett; UCONN-5torey Bracker, Lrape, Benais:OSHA-Palo, ierce, Meckler, DPLL-

Wehb Fleissoer, 501 .ouis;NTOSH-Rao {anser Johnson;Fnviromed-Cannon Arca EH&A L AER-Winkler



TO: IYstribution to DRS & DSS Employees
FFROM; 13onna Busley, DPW-Facilitics Management
DATE: June 10, 2003

RE: 25 Sigourney Street-Progress Report

DRS/DEY Intranet Issue #35

This is Issue 35 for the “25 Sigourncy Street-Progress Report™. Tuis forwarded o DRS
and DS Tor distribution on the Agency Intranet in order to keep cmployees informed.
The DRS/DSS business office receives daily updates and, in urn, daily updates are
disiributed as appropriote to employees.

1.

Restrooms Remediation-COMPLETE

2.

Carpeting 18™ & 19" Floors in arcas where perimeter carpet was removed,

Funding scoured.

18" Floor-Anticipated schedule for 18" [lwor removal of interior sheet rock is
June 23 through August 5™ with oversight by an environmental consuliant during
wallboard removal. Carpot will be installed after sheet rock has been completed.
16™ Floor-Scheidule 1o be determined.

Construction Activily

Construction activitics arc taking place on various sides and levels of the building.
A daily schedule of construction aclivilics is submitied 1o designated agency
represcntatives for distribution as appropriate.

Roof Project

Funding secured.
Prcliminary job mecting is scheduled. Further information will be distributed, as 1l
becomes available.

NIOsH
DPW has not reccived any further updates or reports.

Dhistobation 1.ist;

P. Delahunty, M. Beeerra, A. Nichols, J. Brown, W. Ponticelli, 8. Bobala, DPW
K. Mcceariello, K. Tictjen, 1. Bell, M. Halle-Tunxts

K. Pedevillana, M. Thibedeau, K. Forsa, A. Alling, T. Lawson-TIRS
A. Hardy, M. Barrctt, M. Starkowski, T. A. Palmer-D55

Dr. Storey, A. Brucker, M. Trape, L. Beaaise-UCONN Health Cenler
R. Palo, 1. Plercc-CONN-OSHA

C. Wecbhb, M. Flussncr, T. St.L.ows-DPH

C. Rao, ]. Ganscr, M. Johnson-NIOSH

B. Barry, FH&E

L. Cannon, 5. Arcoa-Cnviromed

M. Winkler, A&R Employees Umion



TO:
FROM
NATE:
RE:

This s

S Pepoia Hute s

Distribution 1o DRS & DSS Employees

: Donna Baisley, DPW-Facilities Management
July 11, 2003
25 Sigourney Street-Progress Reporf
DRS/DSS Tmtranet Issue #36

Tssuc 36 for the “25 Sigoumey Streci-Progress Report™. His forwarded to DRS

and DSS for distribution on the Agency Intranct in order to keep cmployeces informed.
Fhe DRS/DSS business office receives duily updates and, in turn, daily updaies are

distribi

iwed as appropriaie to emplovees.

1. Carpeting 18™ & 19" Floors in areas where perimeter carpet was removed.

ka

5.

Funding secured for carpet on the 18™ and 19 floars.

18™ Floor-Anticipated schedule for 18™ floor removal of interior sheet rock 1s
Junc 23 through August 5" with oversight by an environmental consultant during
wallbeard removal. Carpet order has been placed and would commence
somectime in September. Schedule and notification will be ecordinated through
thc DRS business office.

Construction Activity

Construction activitics arc laking place on various sides and levels of the bunlding.
A daily schedule of construction activities is submitled to designated agency
representatives for distribution as appropriate. Remediation of water dumaged
sheet rock has been completed for the 18" floor and installation of new is in
progress. The 16" floor is now in progress. Schedules and coordination are
coordinated through the DRS business olfice.

Roof Project
FFunding secured and contract awarded. Mobilization will commence, weather

permitting, in August. Schedules and notifications will be coordinated through
the PRS and DSS busmcess offices.

NIOSH
We've been notilicd by Department of Public Health that NIOSH will i Hartford

on August 12, 2003, for a quarterty meeting update with designated
representatives ol DPH, UCONN Health Center, OS11A, IDPW, DRS/DSS, Tunxis
and representalives of the various unions.

Dstribution |.ist: : o o v /

&

P. Delabunty, M. Beegrra, A. Nighols, I. Brown, W. Ponticelli, S. Bobala, DPW
K. Meccariellp, D. BEll, M. lalle-Tunxis N 4

K. Pedevillano, M. Thibed@an, K. lorsi, A. Alliig, T. Lawson-DRS

A. llard¥, M. Baredt, M. Starkowski, 1. A. Palsicr-DSS

Dir,

Storey, A. Bracker, M. Trape, L. Benuse-UCONN llcalth Center

R. Palo, J. Pigfee-CONN-OSI
C. Webh, M. Flaissner, T. St.Louis-DPH
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. Rao, J. Ganscr, M. Johnson-N10O%!
J3. Barry, EH&L

... Cannon, Enviromed
M. Winkler, A&R Lmployees Umon



TO: Distribution to DRS & DSS Employees

FROM: Donna Baisley, DPW-Facilitics Managemcnt
[YATE: July 29, 2003
RE: 25 Sigourney Street-Progress Report

DRSDSS Intranet Insue #37

This is Issue 37 for the “25 Sigourney Street-Progress Report™. Tt is forwarded to RS
and DSS for distribution on the Agency Intranet in order to keep cmployees informed.
The DRS/DSS husiness office receives daily updares and, in turn, daily updates arc
distributed as appropriate 1o employees. The next issue is anticipated for August &, 2003,

Roof Project: Commences Angust 4, 2003-December 2003

As discussed in previous issucs, funding has been sceured and a contract has been

awarded for the removal of the existing roofing systemn and installation ol a new sysiem.

Scope includes roof of building; roof over parage stairwell; work in the cirele driveway.

A brief overview of the roaf project I8 4s folfows:

1. The roofing system for the building and a garage stairwell roof will be removed.
Mobilizalion for the first phase of the job, the roof over the garage slarrwel l, wiill
commence on or zhout August 4, 2003, Work in the front circle atl the garage
entrancefexit will also commence the week ol Avpust 4", One lane will be available
to the entrance and cxit.

2. Daily schedules and phases of work will be forwarded Lo the agency business offices
for distribution as appropriate. Intranets will be published as nesded.

3. Demolition of the window washer’s concrele runway on the roof of the building will
take place AI'TER HOURS hetween 5:0(pm and %:00pm or weckends., Employees
who may work lalc or on Saturdays should note that work may be noisy. Anlicipated
demaolition schedule will be published in the next intranct.

4. Demolition debris will be removed from the roof during the day via a crane siationed
in the rear of the property (near delivery/loading dock arca). The crane will also be
used to deliver supplics to the roof. The cranc will be moved into place just prier to
K113,

5. Construction workers will be cntering and leaving the building via the freight elevator
with restricted aceess to the 19 floor as determined with the DRS business oifice.

6. A new roofing system called a modified bitumen membrane will be installed, covered
with insulation and balast. The architect sclected this particular type of roofing
hecausc it is very reliable. This type of roof has recently been installed at schools and
pelice stations during oceupancy.

7. Althouph the work takes place on the roof with outside ventilation, nuisance level
odors may be noticed during cortain phascs of the mstallation. The project team will
he providing harrices when necessary to minimize odors from heing introdoced into
the building.

%, Pleasc contact your designated agency ropresentative with questions and they will
forward them lor response by DPW.




T Distribution to DRS & DSS Employoes

FROM: Donna Baisley, DPW-Facilities Managcment
DATE: Aupust 6, 2003
RE: 25 Sipourney Street-Progress Report

DRSS Infranet Ivsue #38

This is Issue 3R for the “25 Sigoumey Strect-Progress Report”. It is forwarded 1o DRS
and 1SS for distribution on the Agency Tniranct in order to keep employees informed.

The following is an update on roof construction activities. Pleasc keep in mind that the
schedule for Toof construction activitics is subject te change because of weather and other
factors; however, daily notices will he lorwarded to your business offices for distribution
and perdodic “progress reports™ will be published.

The first stage of the roof project is the concrete demolition and ballast removal,
Ballast removal is complete.

Concrete demolition work will begin on the penthouse roof abave the 20™ floor
rather than parking stairway roufl as previously stated. This will hegin Friday night,
8/8 aficr SPM and is cstimated 10 be complete by Tuesday evening, 8/12.

The concrete will be removed primarily by wet saw cutting, Somc limited jack
hammering may nceessary. However, all very noisy operations will be performed
between 5 and 9 PM or Saturdays.

Saw-cutting of concrete in the roof area ahove rone 7 on the 19™ floor is scheduled
to begin Wedncesday evening 8/13/03 at 5:00 PM.  Work will proceed clockwise
arvund the roof and take shout 3 weeks.

A crane is tentatively scheduled to be on site by August 25", The crane will be used
10 remove debris from the root. A bobcat will (ransport dcbris on the roof to a
container staged in the nurth west corner of the roof.

Depending on the final location of the crane {(on or about Angust 25"‘), UppCr garage
roof parking MAY be closed to vehicular and pedestrian traffic. Parking is
available on other levels of the garage or Lot A behind 25 Sigourney Strect. Notice
will be forwarded at a later date.

The next phasc of the project is the application of the new membrane and

installation of somc new roof drains, More information on this work will he
provided once demolition is nearing completion.

Papc 2 of Issus #38



TOx Distribution io DRS & DS Employees

FROM: Donna Baisley, DPW-Facilitics Management
DATE: August 26, 2003
RE: 25 Sipourney Strect-Progress Report

DRS/DSS Intrancl 1ssuc #39

This is Issue 39 for the “25 Sigourncy Street-Progress Report™. It js forwarded to TIRS
and DSS for distribution on the Apency Intranct in arder to keep employces informed.
Duily schedules arc forwarded 1o the DRS/DSS business for distribution as appropriale.

I. Carpeting for the 1 ¥ Floor-Starts Monday, September 8, 2003
Waork is scheduled to commence Monday, September 8, 2003 after 5:00 p.m.
Advance notice will be forwarded by your DRS business office identifying the arca
scheduled for a particular evening and
the steps you should take lo prepare your desktop and file surfaces. A decision has
been made 1o install the carpet to the perimeter walls.

2. Closure of Roof Parkinyg for the Manth of Soptember
Sawceutling for the rool’is 85% complete as of 826/03. Removal of the concrcte from
the rool will commence with the assistance of a cranc being delivered to the site on
Tuesday, September 2, 2003, The crane bucket will carry debns from the roof and
will have to swing over the rooftop of the garage. Therefore, rooftop parking will
be closed to all pedestrians and vehicles for the month of September or until this

phase of the work is completed. Parking is available on othor levels of the garage or

Lt A behind 25 Sigoumey Street.

Distribulion via e-mail:

DIPW-P. Delabunty, M. Beeerra, A. Nichols, 1. Brown, W. IPonticelli, 5. Robala
Tunxis-D. Bell, K. Tictjen, M. Halles

1IRS-K. Forsa, K. Pedevillano, M. Thibedean, A. Alling, T T.awson
1D85-M. Starkowski, T. A. Palmer, A. Hardy, M. Barrcti

LJCONN Uealth Center-E. Storey, A. Bracker, M. Trape, [.. Benaise
CONN-OSILA-R. Palg, J. Pierce

12PH-C. Webb, M. Fleissaer, T. SLLouis

NTOSH-C. Rao, I, Ganscr, M. Johnson

EH&E-B. Barry

ENVIROMEIL.. Cannen

A&R-M. Winkler



T Distribution to DRS & DSS Employees
IFROM: Donna Baisley, DPW-Facihues Management
DATE: Scplember 16, 3082 - 2«

R 25 Sigourncy Street-Progress Ropotrt

DRS/DSS Intranet lssue #£40

This is Issue 40 [or the “25 Sigoumey Street-Propress Report™. T1is furwarded to DRS
and NS5 for distribution on the Agency Intranctl in order to keep employces informed.
Daily schedules are forwarded to the DRS/DSS business for distribution as appropriate.

Carpcting for the 18™ Floor-Starts Monday, September 8, 2003

Commenced Monday, September 8% and is expected to be complcled Tuesday,

A portion of the ramp to P5 was re-opened on Monday, Seplember 15, 2005

3. TInstallation of “Shoring” in Parking Garage for Mast Climber - Exterior

Shoring is being installed on various 1evels of the parking garage for the

masl climbers which facilitate aceess to cquipment the contractor will be

using for the exterior repairs. The mast climbers have buen used on other

arcas of the building; hawever, in this case, the mast chimber did not have a direct
ot clear shot to the ground [or support. The shoring 1s used to spread the load ol
masl ¢limber. The mast climber will be in place until the exterior construction work
on this side of the building is complete (anticipating mid 1o late October).

Demolition and coneretc removal is complete on the 19™ and 20" floor.

The 19" floor root has (he 17 layer of roofing membranc installed and they

arc installing the 2" layer of roofing membrane in Zone 1 today. The project

has until December 1o be completed; however, al this point the job 15 Tunmng
slightly ahead of schedule.  Daily updates are [orwarded to your Business Offices

1.
September 16, 2003,
2. Roof Parking for the Month of Scpicmber
0 remuins closed.
3
Construclion Work
4. Roof Project Status
The 20" floor (penthouse roef) will be complete (his week.
for distribution as appropriatc.
5. Sheetrack Re-Intallation

The 18" floor is 100% complete. Other areas on various floors are in various
stapes of installation and completion. Daily updates arc forwarded to your
Business Office {or distribution as appropniate.

Distribution via e-mail:
DPW-P. Delahunty, M. Becerra, A. Nichols, I Brown, W. Ponticelll, 5. Bobala
Tunxis-[3. Rell, K. Tictjen, M. Halles



DRS-K. Forsa, K. Pedeviliano, M. Thibedeau, A Alling, I, Lawson
DSS-M. Starkowski, T. A. Paliner, A, Hardy, M. Barrctt

UCONN 1lealth Center-E. Storey, A. Bracker, M. Trape, L. Benaisc
CONN-OSILA-R, Palo, 1. Picrec

DPH-C. Webb, M. Flewssner, T. St.Louis

NIOSH-C. Rao, ). Gianser, M. Johnson

EH&L-B. Barry

ENVIRCMED-I.. Cannon

A&R-M. Winkler



TE): Distribution to DRS & DSS Employees

FROM: Donna Baisley, DPW-Facilitics Management
DATE: December &, 2003
RE: 25 Sigourncy Street-Progress Roport

DRSDSS Tnlranct Issue #41

This is Tssuc 41 for the “25 Sigourney Street-Progress Report™. Tt is forwarded to DRS
and 1SS lor distribution on the Apency Intranct in order to kecp croployees informed.
Daily construction schedules arc forwarded to the DRS/138S business offices for
distribution as appropriate.

1, Carpeting for the 19" Floor
¢arpet installation for the 19™ floor is expecled to commence after hours the week of
January 12, 2007 and will {ake approximately throe (3) wecks to complete. We will
work through the 1DRS Business office 1o notify employees prior to start of work.

- L
CUREEE

2, Extcrior Repairs-Building Envelope
Anticipated completion lor the extedor building envelope is December 31, 2003,
wealhor permitting.  Final inspections will be conducted by the architectural and
projcel managemenl 1cam at the conclusion of the job.  The architect will {urnish
DPW-Facilities a recommended inspection and maintenance program.
Since the job is nearing completion, as of December 1, 2003, Stephen Bobala of the
DPW Project T'eam, will be replacing Purcell Associates. Stephen will be making
periodic visits to the site until finat completion of both the roof and extenor. Daily
scheduics will still be distributed to (he business offices lor cach agency.

3. Roof Project Status
The roof project is en schedule for completion by December 31, 2003, weather
pormitting.

4. Interior Sheetrock Remediation & Re-Intallation Projeet
Substantally complete. We arc werking with both agencies on an interior punch list.

Distribution via ¢-mail:
_DPW-M_ Beeerra, . Brown, W. Ponticelli, 8. Bobala

7inxis-D. Bell, K. Tietjen, M. Hallc
"DRS-K. Forsa, K. Pedevillano, M. Thibedeau, A. Alling, T T.awson
_DSS-M. Starkowski, 1. Barry, T. A. Palmer, A. Hardy. M. Barrell
JJCONN Hualth Center-E. Storcy, A. Bracker, M. Trape, 1. Benaise
JOONN-OSHA-R. Palo, 1. Picree
:PP1)-C. Webb, M. Fleissner, T. St.Louis
KIOSH-C. Rao, J. Ganser, M. Johnson

:ﬁﬂl&E—H_ Barry
WINVIROMED-L, Cannon

'X&R—M. Winkler | - ‘;_
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Mecting Notes w/Dr. Storey 12/4/03 Jackic, Donna, Fileen, Paula, Nancy.
Disiritantion to: Manuel Becerra, Jacquelyn Brown, Donna Baisley, DPW; Kevin Forsa-
DRS,

L. LICONN prefers nol (o bring people back uniit 100% done. That means end of
January because carpel on 19 won't start unnl 1/12/04.. .3 weeks 1o compictc;
work in Commissionet’s svite lunchroom won’t start until early Jannary, 2004,
UCONN will contact DRS 1R and employces.

2. 1n order 1o preparc for the teturn of DRS employces, DPW agreed to
accelerate completion of Tlems listed below privr lo the end of January, 2004,

“DPW will arrange o commence annual carpet cleaning starting with DRS floor
14 first and complete prior to end of Janvary. Floors |18, 19 have new carpet and
will not be cleaned; however, they will be thoroughly vacuoumed. 17 & 5 have
heen installed for one year, therefare, will be cleancd. S _
ﬂ-’./Hr-r gl FRD FER N
-D¥PW will armange to have all fiic cabincts, work station tops . prior Ly end
of January; vacuum chairs and fabric panels.— | ¢ < 7/ eoft A sa Y

-DPW will have ceiling vents & diffusers vacuumed.
~-DPW will re-inspect all resirooms.
-DPW will forward UCONN final Moisturcyision report.

LJCONN suggesis they perform a walk through prior to employees coming
back. We advised that should be coordinated through Annc Alling, DRS-TIR.

Lad

4, UCONN suggested a follow up meeting w/Health Professionals pnor 10
return of cmployees. DPW will confact DPH 1o initiate.

5. We discussed inspection program, preventative mainicaance for both intenor of
building & exterior, use of Motsturcvision for follow up inspections.

6. Once the DRS floors have been completed, we will move down & do itemns
3,456 1n the IDSS space.



